

- 1. WE ARE ADVISED THAT ART 350 NOW AVAILABLE FROM TESTING
  FOR IRAN AND J-75 CONVERSION. CAN YOU TAKE 350 EARLIER THAN
  21 JAN SCHEDULE AS PROJECT MOST ANXIOUS TO HAVE WORK COMPLETED
  OW ART 350 ASAP. MISSION REQUITS CONTINUE TO BE INTENSIFIED
  AND THUS ANY SAVING ON TIME IN PACTORY IS TO THE GOOD IN
  BATISFYING OBJECTIVES.
- 2. WISH NOT TO GET INVOLVED PAYMENT PREMIUM OVERTIME ON PRODUCTION OF BOTH ART 356 AND 350 BUT WISH TO VERIFY MAX USE BE MADE TWO-SHIFT OPNS TO EXPEDITE THEIR AVAILABILITY TO PROJECT.
  - 3. PLS ADVISE YOUR COMMENTS ON ANY ACCELERATION YOU CAN SEE FOR FINAL DELIVERY 356 AND \$250.

## KND OF MESSAGE

GROUPI EXCLUDED FROM AUTOMATIC DOWN GRADING AND DECLASSIFICATION

AUTHENTICATING OFFICER

REPRODUCTION BY DITHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.